
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:33 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 525 Date: 02-May-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 697

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, cool, windy in afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation. Misc. MEP
paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechaincial Piping Installation

The FWS crew, including Josh Johnson and Tim Esquivel, worked from a day closure of the #1 lane of the
EB bridge. The crew worked on modifying the PS-23 for the 10" CCSF Sewer Force Main and aligning the
SAS piping with the Skyway piping.

The crew used three crew trucks, a 2.5 HP generator, a 70 amp welder, and small tools in performance of
this work.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 1.00 0.00 0.00 1.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Sal Marino performed welding QC on the ABF welding of the PS-36 pipe supports for the bike path
expansion loop per the direction given in RFI 3637.

001 0-MPI-ELS.339
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 525 Date: 02-May-2014 Friday

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JUSTIN SILVAPainter 1.00 0.00 0.00 1.00

APP EDILBERTO LEONPainter 1.00 0.00 0.00 1.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Justin Silva and Edilberto Leon spent 1 hour blasting and priming sole plates which are to be used
attaching the pipe supports in the bike path expansion loop to the bike path bottom plate.

They used a 375 CFM air compressor in performance of this work.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 4.00 0.00 0.00 4.00

JNM ETHAN KENTIronworker 4.00 0.00 0.00 4.00

GEN AARON KENTIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The ABF crew spent 4 hours welding the PS036 pipe support at PP 127 per the direction given in RFI
3637. The crew used a crew truck and a welding machine in performance of this work.

I went to the bridge at 1115. The welders had left to another operation but I saw they had tacked welded
up the PS-36 support for the 4" CA line and prepped the OBG sided deck for the 2 ½" DW PS-36.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of

Mobilization to and from the bridge for this shift will be paid as part of the CCO 187 work.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty which
will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354
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